		COMSTRUCTIO	n Chang	35						
			*							
25X1A	•	is t	removed	and	COURSE	rooms	ingreased	to	three	8.5

25X1A

25X1A

- 2. Wall changed to that of wault type construction.
- 3. This area changed to

noted in drawing.

25X1A

- 4. Access door installed between file room and
  5. Vault door installed for emergency exit.
- 6. Specifications of this space to be changed as noted in attached drawing. Please note change 64 in access to this area.
- 7. Space formerly designated storage is removed.
- 8. This area to be used as storege room and should have a door with combination look installed as well as shelving.
- 9. Change in location of doors for this room.
- 10. Conference room changed to reception room requiring following changes:

10A - Vault foor installed.

10B - Wall installed to separate reception area from uniting room.

10C - Mall installed to permit egrees to uniting room.

- 11. Vault foors in this area eliminated.
- 12. Walls in former reception room changed to provide for office space.
- 13. Three offices changed to provide for conference room in this area.

